

COLEYTOWN MIDDLE SCHOOL BUILDING COMMITTEE

July 15, 2020, 7:00pm
via Zoom Meeting

Minutes of Meeting

Present:

Don O'Day	CMS Building Committee Chair
Jay Keenan	CMS Building Committee
Karen Kleine	CMS Building Committee – ex officio
Walter Mattera	CMS Building Committee
Srikanth Puttagunta	CMS Building Committee
Joe Renzulli	CMS Building Committee
Vanessa Valadares	CMS Building Committee
Susan Chipouras	Westport Project Manager

The meeting was called to order at 7:04pm.

1. Don O'Day reviewed latest update provided to BOE on 7/13/20. Still looking at the end of October for completion. Karen Klein advised that the next BOE meeting has been moved to July 23. Don will provide another update at that meeting.
2. Don O'Day moved to go into Executive Session. Karen Kleine seconded the motion. Motion passed 7-0. Committee moved into Executive Session at 7:11pm
3. Don O'Day moved to come out of Executive Session. Jay Keenan seconded the motion. Motion passed 7-0. Committee came out of Executive Session at 8:00pm.
4. Don O'Day moved to Adjourn. Karen Kleine seconded the motion. Motion passed 7-0. Meeting adjourned at 8:00pm.

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by,
Susan Chipouras
TOW Project Manager