

COLEYTOWN MIDDLE SCHOOL BUILDING COMMITTEE

July 22, 2020, 7:00pm

via Zoom Meeting

Minutes of Meeting

Present:

Don O'Day	CMS Building Committee Chair
Karen Kleine	CMS Building Committee – ex officio
Walter Mattera	CMS Building Committee
Srikanth Puttagunta	CMS Building Committee
Joe Renzulli	CMS Building Committee
Vanessa Valadares	CMS Building Committee
Susan Chipouras	Westport Project Manager

The meeting was called to order at 7:04pm.

1. Don O'Day updated that additional work has the potential to impact the October move in date.
2. Don O'Day moved the minutes for 6/24/20, 7/1/20, and 7/15/20. Joe Renzulli seconded the motion, Motion passed 6-0.
3. Don O'Day moved to go into Executive Session. Karen Kleine seconded the motion. Motion passed 6-0. Committee moved into Executive Session at 7:07pm
4. Don O'Day moved to come out of Executive Session. Karen Kleine seconded the motion. Motion passed 6-0. Committee came out of Executive Session at 8:11pm.
5. Don O'Day moved to Adjourn. Joe Renzulli seconded the motion. Motion passed 6-0. Meeting adjourned at 8:11pm.

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by,
Susan Chipouras
TOW Project Manager