

COLEYTOWN MIDDLE SCHOOL BUILDING COMMITTEE

October 7, 2020, 7:00pm
via Zoom Meeting

Minutes of Meeting

Present:

Don O'Day	CMS Building Committee Chair
Jay Keenan	CMS Building Committee
Karen Kleine	CMS Building Committee – ex officio
Walter Mattera	CMS Building Committee
Srikanth Puttagunta	CMS Building Committee
Joe Renzulli	CMS Building Committee
Vanessa Valadares	CMS Building Committee
Susan Chipouras	Westport Project Manager
John Broadbin	Westport Public Works

The meeting was called to order at 7:02pm.

1. Don O'Day updated on his attendance at the BOE meeting on 10/5/20. Turnover to the BOE is 11/20/20. School opening date TBD. The Administration will make another presentation to the BOE on 10/19/20.
2. Don O'Day moved to go into Executive Session. Karen Kleine seconded the motion. Motion passed 7-0. Committee moved into Executive Session at 7:07pm.
3. Don O'Day moved to come out of Executive Session. Joe Renzulli seconded the motion. Motion passed 7-0. Committee came out of Executive Session at 7:42pm.
4. Don O'Day moved to Adjourn. Joe Renzulli seconded the motion. Motion passed 7-0. Meeting adjourned at 7:43pm.

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by,
Susan Chipouras
TOW Project Manager