

LONG LOTS ELEMENTARY SCHOOL BUILDING COMMITTEE

October 26, 2022, 5:00pm
Long Lots Elementary School
Westport, CT

Minutes of Meeting

Present:

Jay Keenan	LLES Building Committee Chair
Don O'Day	LLES Building Committee
Srikanth Puttagunta	LLES Building Committee
Joe Renzulli	LLES Building Committee
Tim Wetmore	LLES Building Committee
Liz Heyer	BOE Liaison to LLES Building Committee
John Broadbin	Deputy Director Westport Public Works
Susan Chipouras	Westport Project Manager
Ted Hunyadi	BOE Director of Facilities
Carlos Hernandez	LLES Head Custodian

Meeting was called to order at 5:00pm

1. The Committee took a tour of the existing facility with the Director of Facilities and the Head Custodian.
2. At 6:36pm the Committee moved to the LLES Library to continue the meeting.
3. Jay Keenan presented the proposed initial appropriation request for the Long Lots Elementary School Project. Jay Keenan moved to approve an initial appropriation request of \$482,000.00 for the Long Lots Elementary School Project. Don O'Day seconded the motion. Motion passed 5-0.
4. Don O'Day moved to adjourn. Joe Renzulli seconded the motion. Motion passed 5-0. Meeting adjourned at 6:57pm.

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by,
Susan Chipouras
TOW Project Manager