

LONG LOTS ELEMENTARY SCHOOL BUILDING COMMITTEE

August 1, 2023, 6:00pm
Westport Town Hall, Room 309
Westport, CT

Minutes of Meeting

Present:

Jay Keenan	LLES Building Committee Chair
Don O'Day	LLES Building Committee
Srikanth Puttagunta	LLES Building Committee
Joe Renzulli	LLES Building Committee
Tim Wetmore	LLES Building Committee
Liz Heyer	BOE Liaison to LLES Building Committee
John Broadbin	Deputy Director Westport Public Works
Susan Chipouras	TOW Project Manager
Marissa Mead	Svigals + Partners
Jay Brotman	Svigals + Partners
Patrick O'Loughlin	Newfield Construction

The meeting was called to order at 6:02pm.

1. The public was given 15 minutes to comment.
2. The Committee went into a Work Session with the architect to begin review on the first draft of the final report.
3. Don O'Day moved to adjourn. Joe Renzulli seconded the motion. Motion passed 5-0. The meeting adjourned at 7:30pm

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by,
Susan Chipouras
TOW Project Manager