LONG LOTS ELEMENTARY SCHOOL BUILDING COMMITTEE

September 28, 2023, 6:00pm Westport Town Hall, Room 200/201 Westport, CT

Minutes of Meeting

Present:

Jay Keenan LLES Building Committee Chair

Don O'Day
Srikanth Puttagunta
Joe Renzulli
Tim Wetmore

LLES Building Committee
LLES Building Committee
LLES Building Committee

Liz Heyer BOE Liaison to LLES Building Committee
John Broadbin Deputy Director Westport Public Works

Jen Fava Director Parks and Recreation

Carmen Roda Parks and Recreation
Jay Brotman Svigals + Partners
Marissa Mead Svigals + Partners

The meeting was called to order at 6:07pm.

- 1. Public Comment was received from 6:07 PM to 6:40 PM.
- 2. The Committee went into a Work Session for a presentation of the Parks & Recreation Property Review and Usage Study (9/22/23), questions from the Committee, review of project schedule and the revised Site Plans. The site plans reviewed were:
 - a. Drawing SP-A: Renovate as New
 - b. Drawing SP-B: Renovate as New with Additions
 - c. Drawing SP-C: New Building (Middle of Site Ballfield/Soccer Field in Garden Area)
 - d. Drawing SP-C-ALT: New Building (Middle of Site No Ballfield Option for Ballfield in hillside was dismissed due to topography, disruption to the detention basin, possible drainage complications, cost, and the severe reduction in the size of the multipurpose field)
 - e. Drawing SP-D: New Building (Lower fields)
 - f. Drawing SP-E: New Building (Garden Area)
- 3. Public Comment was received again for about 20 minutes.
- 4. Tim Wetmore moved to adjourn. Don O'Day seconded the motion. Motion passed 5-0. The meeting adjourned at 8:50pm.

These minutes are issued for the record. Any additions or corrections should be issued in writing to the undersigned.

Respectfully submitted by, Jay Keenan LLESBC Chair