



## Long Lots School Building Committee

May 19, 2023

-Progress Update: Developing Design & Construction Options

The LLSBC has contracted an architectural design firm and construction management firm to develop design plans and construction options as part of the Feasibility stage of the project.

Working together, the firms will present three options for the future of LLS: Renovate as New, Renovate as New with Additions, and Build New (see earlier post for definitions). Each option will also include sustainability opportunities.

-Timeline: Recommendations Expected in Late July/August  
Options, with estimates and construction timelines are expected in late July. Recommendations to town governing bodies will likely be presented in August.

-Meeting Schedule: Every Other Wednesday

The LLSBC meets every two weeks on Wednesdays. These meetings are open to the public (unless noted as executive session) and public comment is welcome at the start of the meeting.

We look forward to keeping you updated on developments!

The LLSBC