

Joe Vallone questioned why unused ARPA grant funds had not been used for this project, and a discussion followed.

3. WESTPORT POLICE ATHLETIC LEAGUE CLUBHOUSE:
Steve Smith stated he has not received an update from Land Tech. Joe Strickland reported that they are still going through the approval process.
4. LONGSHORE RENOVATIONS PROJECT:
Steve Smith reported that some issues with the architectural design of the Longshore Renovations Project had been raised. He added that he will ask Land Tech for an update and it was agreed that Land Tech should be invited to attend next month's meeting to review any design changes.
5. WAKEMAN TOWN FARM RENOVATION:
Joe Strickland reported that contracts for this project are in the process of being signed. Steve requested that the PSBC see the proposed plans and Joe Strickland said he would follow-up with John Broadbin.
6. NEW BUSINESS:
There was a discussion about the Parker Harding parking lot renovations.

Russ Blair Ripka moved to adjourn the meeting and Ed Kowalcyk seconded the motion. The motion was unanimously approved.

The meeting was adjourned at 5:25 p.m.

Sandra Wright
Secretary

Distribution:
The Honorable Jennifer Tooker
B. Harmer
E. Daignault
Chairman-BOE
Chairman-BOF