COLEYTOWN MIDDLE SCHOOL BUILDING COMMITTEE
May 15, 2019, 7:00pm
Staples High School Cafeteria
Westport, Connecticut 06880

Minutes of Meeting
Present:
John Broadbin Westport Public Works
Don O’Day CMS Building Committee Chair
Karen Kleine CMS Building Committee — ex officio
Walter Mattera CMS Building Committee
Srikanth Puttagunta CMS Building Committee
Joe Renzulli CMS Building Committee
Vanessa Valadares CMS Building Committee
Susan Chipouras Westport Project Manager

The meeting was called to order at 7:00pm.

1.

Minutes were emailed to all Committee members. Don O’Day moved to approve the minutes
from April 24, 2019 and May 1, 2019. Karen Kleine seconded the motion. Motion passed.
Vote: 6-0.

Don O’Day reviewed the Timeline for completion of SDs, Estimate and Funding process. The
timeline will be updated as additional information is received.

On Friday, May 17, Susan Chipouras will meet with Newfield, WJE, KR and Langan at CMS
to review scope and get Newfield as much scope clarity as possible prior to receiving SDs.
This will be a work session. Talking points to be addressed:

a.
b.
C.
d. Maintaining a dry building during construction — dehumidification system currently

o

g.

AlJ Sheets will attend to clarify Science Room/Prep Room Scope
Consultants need to include upper and lower level lockers on drawings.
Cleaning of existing to remain ductwork.

installed.

Temporary heat will be required

Scupper over main entrance is not picked up on Langan’s drawings
Investigate main office — bad smell in that area.

Three firms have said they will respond to the Industrial Hygienist RFP. Responses will be
reviewed in Executive Session on May 22, 2019.

Public Comment:
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6. Don O’Day moved to adjourn. Karen Kleine seconded the motion. Motion passed. Vote 6-0.
Meeting adjourned at 8:07pm.

These minutes are issued for the record. Any additions or corrections should be issued in
writing to the undersigned.

Respectfully submitted by,

Karen Kleine
Secretary
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